




Information Society
Technologies

Post Release 2.0

www.eu-datagrid.org

Erwin Laure (CERN)
WP12, EDG Technical Coordinator





Boundary conditions

- ◆ Support for release 2.0
 - 2.0 not yet fully tested, new problems might arise when deployed on application TB, outstanding problems need to be fixed
- ◆ Unified CVS repository
- ◆ All software to be delivered via autobuild
- ◆ Adherence to release procedure



Timelines

- ◆ EDG 2.0 deployment this week
- ◆ Work to be completed before new integration:
 - Complete port to gcc3.2.2
 - VOMS server setup for at least 1 VO
- ◆ Assuming this can be finished by end of next week (5th September)

Only 3 weeks up to Heidelberg!

Only 2 integration slots!

Summary of WP Input

(only what is ready/almost ready)



- ◆ WP1: DAG submission
- ◆ WP2: RLI, java-security
- ◆ WP3: registry replication, authentication
- ◆ WP4: LCMAPS framework+plugins, LCAS VOMS plugin
- ◆ WP5: secure mode, srm calls

◆ User input:

WP8:

- gcc3.2.2
- VOMS
- Integrate VOMS with services
- full RLS deployment

LCG:

- gcc3.2.2
- VOMS
- full RLS deployment



Proposal

- ◆ 1 slot to WP2 (RLS, java-security)
- ◆ 1 slot to WP4 (LCMAPS, LCAS VOMS plugin)
- ◆ secure SE (if possible, doesn't require a full slot, depends on WP2 java-security?)
- ◆ **All the other stuff should be appropriately reported in QRs and final deliverables and demonstrated on WP TBs.**