



Enabling Grids for E-science

BAR Roadmap

BAR in EGEE-1 and beyond

K. Kavoussanakis

EPCC, The University of Edinburgh

www.eu-egee.org



- **MJRA4.4/5**
- **MJRA4.7**
- **DJRA4.4**
- **Work in Q1 2006**

- **For June we MUST have:**
 - An updated version of the BAR-NSAP and BAR-Client interfaces, with any necessary additions
 - If nothing else comes up, this should be the final implementation.
 - A client of some sort
 - The security scheme implemented
 - Installers, docs etc and compliance to gLite repository rules
 - A deployed NSAP at GARR
- **For June we MAY have:**
 - Deployment at another site
- **For June we WILL NOT have:**
 - A working NSAP, because GN2 cannot provide it until Oct-Nov

- **For September we MUST have:**
 - Feedback to the JRA1 (Agreement) proposed architecture
 - A LNSAP (at GARR?)
 - GRS without router configuration is an option
- **For September we SHOULD have:**
 - QueryService
- **For September we MAY have:**
 - Architecture document compliant with JRA1
 - If we conclude that it's worth it
 - Compliance with JRA1 Architecture
 - Could be partial, could be full
- **Why do we care about JRA1's architecture?**
 - Because the EC reviewers are keen on co-allocation
 - Because Tiziana has done enough to at least deserve feedback

- **This was billed as a bug-fix release.**
- **If the GN2 timescales work, we can try to incorporate the NSAP.**
- **We could start/continue the Agreement alignment**
- **Bug fixes.**

What do we do until March?

- **NSAP should be ready by then**
- **More bug-fixes**
- **Report on BAR**