



Enabling Grids for E-scienceE

Preparation of PM21 deliverables/milestones and QR

Gabriel Zaquine - JRA2 Activity Manager - CS SI

Face to Face PEB meeting

03-04/10/2005

www.eu-egee.org



M	id	Item	Lead Partner	Nature	Moderator/Reviewer
19	MJRA1.7	Software for the second release candidate available	CERN	.	M: "gLite management review committee"
19	DSA1.5&7 combined with DSA1.7	EGEE Infrastructure Planning Guide ("cook-book")	CERN	R	M: NA3(?) R: JRA1(?); NA4(?); JRA2(?);
20	MJRA1.8	Release Candidate 2 enters testing and validation period (Release 2)	CERN	.	M: "gLite management review committee"

The proposed reviewers are the ones corresponding from the previous deliverable revision.

M	id	Item	Lead Partner	Nature	Moderator/Reviewer
21	DJRA1.6	Software and associated documentation (Release 2)	CERN	P+R	M: "gLite management review committee" +NA3(M: "gLite management review committee" +NA3(David Fergusson))
21	MJRA3.10 merged with MJRA3.8	Security operational procedures (Second and third revision)	KTH/PDC	.	M: JPSG (David.Kelsey)
21	DJRA4.4	Implementation of single-domain bandwidth reservation pilot service	UEDIN	P+R	M: SA2(Mathieu Goutelle) R: SA2(Veniamin Konoplev); GRNET(Afrodite Sevasti , Costas Kotsokalis)
21	DJRA4.5	Service to supply network performance information to resource brokering middleware	CERN	P+R	M: SA2(Mathieu Goutelle) R: SA2(Veniamin Konoplev); JRA1(T. Ferrari);
21	DNA1.1.7	Quarterly periodic report	CERN	R	.
21	DNA1.4	Report on Gender Action Plan	CERN	R	M: NA3(Malcolm Atkinson) R: NA2(?), SA1(Alistair Mills), JRA4(Sophie Nicoud)
21	DNA2.7 MNA2.6	Final Dissemination & usage Report addressing the issues of public participation and awareness	TERENA	R	M: NA1(Bob Jones) R: NA3(Dr Anna Kenway), NA5(Joanne Lawson)
21	DNA3.3.3 MNA3.4	Training Progress Report update	UEDIN	R	M: JRA1(Steve Fisher) R: NA4(Roberto Barbera), SA1(Ognjen Prnjat), NA2(Owen Appleton)
21	DNA5.1.4	eInfrastructure reflection group White Papers in conjunction with the EGEE Project Conferences	CERN	R	Reviewed by eIRG
21	MSA1.5	Expanded production Grid infrastructure (50 Resource Centres) operational.	CERN	.	Already achieved.
21	DSA1.9	Release notes corresponding to expanded production Grid infrastructure operational	INFN	R	M: JRA2(G.Zaquine) R: NA3(David Fergusson), NA4(Frank Harris); NA1(Bob Jones)

- **The deadline for the review of PM21 deliverables and milestones is postponed to the 12/01/06. However the review should be ended by the end of January.**
 - 12/01/06: Review starts
 - 23/01/06: 1st round review
 - 31/01/06: Review completed
 - 2&9/02/06: PEB/PMB approval
 - 14/02/06: Sent to EU
- **The proposed deadline for the quarterly report is: 12/01/06**