Post Release 2.0

www.eu-datagrid.org

Erwin Laure (CERN)
WP12, EDG Technical Coordinator



DataGrid is a project funded by the European Commission
under contract IST-2000-25182

Boundary conditions

- Support for release 2.0
  - 2.0 not yet fully tested, new problems might arise when deployed on application TB, outstanding problems need to be fixed
- Unified CVS repository
- All software to be delivered via autobuild
- Adherence to release procedure

Timelines

- EDG 2.0 deployment this week
- Work to be completed before new integration:
  - Complete port to gcc3.2.2
  - VOMS server setup for at least 1 VO
- Assuming this can be finished by end of next week (5th September)

Only 3 weeks up to Heidelberg!

Only 2 integration slots!

Summary of WP Input

(only what is ready/almost ready)

- WP1: DAG submission
- WP2: RLI, java-security
- WP3: registry replication, authentication
- WP4: LCMAPS framework+plugins, LCAS VOMS plugin
- WP5: secure mode, srm calls

- User input:

WP8:
- gcc3.2.2
- VOMS
- Integrate VOMS with services
- full RLS deployment

LCG:
- gcc3.2.2
- VOMS
- full RLS deployment

Proposal

- 1 slot to WP2 (RLS, java-security)
- 1 slot to WP4 (LCMAPS, LCAS VOMS plugin)
- secure SE (if possible, doesn't require a full slot, depends on WP2 java-security?)

- **All the other stuff should be appropriately reported in QRs and final deliverables and demonstrated on WP TBs.**