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Schedule o f W P 6

Task 6.6 Third Grid Testbed release

Task 6.7 Final Grid Testbed release

Task 6.1   Testbed documentation
and software co-ordination

D6.6 Deliverable D6.6 Evaluation of Testbed operation

D6.7 Deliverable D6.7 Final project release

D6.8 Deliverable D6.8 Final evaluation of Testbed operation
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Deliverables D6.6 D6.7 D6.8

CNRS

CSSI 24 Funded

CEA

IFAE

SARA

INFN

PPARC

CERN

Others 17 Unfunded 70 Unfunded

9 Unfunded 36 Unfunded

9 Unfunded 36 Unfunded

2 Funded

2 Funded

35 Funded; 2,5 Unfunded

10 Funded

3,23 Funded; 3,77 Unfunded

36,5 Funded; 2,5 Unfunded

11,54 Funded; 13,46 Unfunded
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Effort c on s u m e d  s i n c e  J a n u a ry  2 0 0 1

Period

Funded Unfunded Total Funded Unfunded Total 
CNRS 192 15 207 143,0 90,3 233,3
CSSI 54  54 33,1 76
CEA 31 31 27 49 76
IFAE 36 42 78 33 53,9 86,9
SARA 6 6 5,6 2,9 8,5
INFN 108 108 161,2 161,2
PPARC 108 108 116,9 116,9
CERN  37,4 37,4
Others 208 208 177,6 177,6

LIP 6,5 6,5
Russia 80 80

Scandinavia 27,2 27,2
NIKHEF 22,7 22,7
Cz Rep. 41,2 41,2

Total 319 481 800 241,7 866,7 973,7

 The Project January 2001 to March 2003

Partner
Initially allocated (TA) Effort Consumed
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* Theeffort initially planned for the period = Total effort initially planned for the Task 6.6 (6 months) / 6
CSSI works on Task 6.1

Period

Funded Unfunded Total Funded Unfunded Total 
CNRS 5,7 2,1 7,8 5,8 1,3 7,1
CSSI 1,9 1,9 2 2
CEA 1 0,3 1,3 0,3 0,3
IFAE 0,5 1,3 1,8 0,5 0,6 1,2
SARA 0,4 0,1 0,6 0 0
INFN 6,2 6,2 1,5 1,5
PPARC 6,5 6,5 1,5 1,5
CERN 0,5 0,5
Others 7,5 7,5 2,8 2,8

LIP   
Russia 3,3 3,3

Scandinavia 0,1 0,1
NIKHEF 1,7 1,7
Cz Rep. 2,3 2,3

Total 9,6 24,5 34,1 8,7 7,7 16,4

Q9 - January 2003 to March 2003

Partner
Consumed Effort (FTE) Effort Initially Planned (FTE) *

Ninth Quaterly


