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LCG General Approach

ARDA RTAG: “Leverage emerging experience in 
large distributed Environments & exploit R&D in 
the Grid middleware projects”

Get together Generic Middleware providers to see 
whether a common effort was possible
Involving people from AliEn, EDG, LCG-AA and VDT

European and US
Including EGEE contributions

Organized a meeting on December 3-4
Small enough that controversial ideas could openly be 
disputed and discussed
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LCG A Note on OGSI

ARDA RTAG: “ARDA architecture should be 
implemented as OGSI compliant set of Services 
that implement Distributed Analysis”

Partially invalidated by January 20, 2004 announcement 
by Globus et al.
We’ll look at WSRF specifications and implementation(s) 
when available
It was already concluded at the December 3-4 meeting 
that OGSI was rather an envelope for Services than 
defining the Services themselves
Concentrate on the base (Web) Services, Semantics & 
Interfaces
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LCG

Towards an ARDA Prototype Generic 
Middleware

Miron Livny (Univ. Wisconsin)
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LCG Possible Timeline

December 2003
Bootstrapping phase
Initial Middleware Meeting
Reports to LCG PEB & SC2

January 2004
Working on initial Services & API document
First (this) workshop

Scope of Distribute Analysis
Scope of Middleware
HEP specific components
Responsibility of Experiments
Project organization

Define Work plan and Milestones
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LCG Possible Timeline (II)

February 2004
Deliver Middleware document and project plan
Get feedback from experiments (and other parties)

Agree definition & priorities of Services
Start prototyping activity
Define further workshop dates

March 2004 onwards
Experiments start frameworks interfacing
Get initial feedback from using prototype
Integrate with EGEE Middleware activity
Iterate regularly 
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LCG Next Steps Needed

How does Middleware activity interact with 
Experiments?
How does one agree what is in Generic 
Middleware, HEP specific Middleware, Experiment 
specific Middleware?
How does one get convergence on Services?

Definition, Interfaces, Semantics
Priorities

How does one evolve the specification of the 
Services


