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Status
• Thanks again for the good work for the review and 

subsequent follow-up work

• EU Review responses to recommendations received by 
the EU – not sure they are entirely convincing

• NA1 deliverable rejected and resubmitted – fine now

• 4th QR and PM12 deliverables sent

• Issue: Contract Amendment on hold - PEB must revise 
its plans for the next 15 months – EU payment 
suspended
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Main dates
• Call open for Phase 2 proposal – closes 7th September

• Editorial Board nominated by the PMB:
– Fabrizio Gagliardi
– Bob Jones (Chair)
– Fotis Karayannis
– Dieter Kranzlmueller

• First meeting held yesterday, 18th May

• Follow on: PMB meetings on June 10th, July 1st and July 12th - 13th

• All Activity Meeting July 5th – 6th dedicated to Phase 2 preparation

• Conference in Pisa October 24th to 28th

• Next intermediate review scheduled in December (tentative 5th –
7th)
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Messages

• Quarterly Report Process working well
– Use given templates and instructions
– Make it lighter!

• This goes for all documentation for the EU
– Keep it factual and concise, must be good enough to justify EU 

continued financial support
– QA is essential since EGEE is being scrutinized by the EU court 

of auditors, no bending of rules allowed this time

• AA meeting agenda, focused on gLite: Let’s get to work


