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CC-IN2P3 Tier 1 SC4 Plans and Schedule 
 
 
Installation goals 
 

Date Installation plans Notes 

15.07.05 VOBoxes installed for the 4 
LHC experiments 

 

15.09.05 FTS 1.3 installed  
01.10.05 dCache production starts dCache disk 4TB 

dCache disk expansion dCache disk 19TB 17.10.05 
LFC installed, tested, and 
published in IS. 
SRM SE published in IS 

 

FTS installed, tested, T1-T2s 
channels created 

 31.10.05 

Xrootd disk space Xroot disk 10TB 
30.11.05 dCache space expansion dCache disk 30TB 

dCache space expansion dCache disk 60TB 31.12.05 
Xrootd disk space expansion Xrootd disk 20TB 

01.10.05- 
31.12.05 

Tests for preparing the purchase of compute nodes and 
disk servers 

31.01.06 Compute nodes and disk servers procurement starts 
01.04.06 Disk extension of 50 TB For xrootd, HPSS and 

dCache 
01.01.06- 
28.02.06 

Procurement of additional tape drives and tape servers 

01.01.06- 
31.06.06 

Evaluation for automated cartridge library upgrade 

01.09.06- 
31.12.06 

Cartridge library procurement 

 
 
Capacity/Performance schedule 
 
Dedicated network link to CERN of 10 Gbps in service by 31.12.2005 
 
 
Date CPU-kSI2K Disk-TB Tape-TB 
31.12.05 410 87 177 
31.06.06 810 337 356 
31.12.06 1215 523 535 
 


