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To ensure a continuing participation in the Service Challenges towards
the full deployment of the LHC service, the current planning for the TRIUMF
Tier1 centre is the following:
 
Networking:
 
Currently:
 * 2 x 1 GbE circuits TRIUMF to CERN (since April 18th / July 19th 2005)
 
 * 10 GbE Foundry NI40G's & NI1500 on loan
 
The following is in progress: to be completed by end of 2005

 Circuits:
 
     * Sept 1st 2005 CANARIE/CA*net4 delivered  a 10GbE circuit
         between Amsterdam and New York
 
     * 3rd week Sept 2005 CA*net4 add 4th OC192 circuit across Canada
 
     * End of October 2005 add a 5th OC192 circuit across Canada
 
     * Still waiting on final Lambda between AmsterdamCERN (GEANT2 ?)
 
 10 GbE Equipment:
 
     * Last mile DWDM optics for TRIUMF/BCNET expected by Oct/Nov 2005
   
     * 10G Foundry Rx4 switch ordered, delivered on Oct. 4 2005
 
SC3 Planning:
 
We achieved the following: 
Standalone tests (CERNTRIUMF):
               diskdisk:  275 MB/s (10 GigE, gridftp only, no SRM, no FTS)
               diskdisk:  100 MB/s (dCache/SRM, no FTS) 1 x 1GigE
 
SC3 (phase 1): diskdisk:  75 MB/s (dCache/SRM + FTS), 2 x 1GigE
                         disktape:  36 MB/s (dCache/SRM + FTS), 2 x 1GigE



 
Current SC3 cluster: dCache/SRM + FTS server, with 5.6 TB (disk) and 8.3 TB (tape)
                     
October 2005:     LFC + VOBOX  installation/configuration + ATLAS initial SC3 tests
November 2005: ATLAS / SC3 phase 2
December 2005: ATLAS / SC3 phase 2
 
Hardware acquisition for SC4:

Part of our acquisition profile/budget planning, we intend
to acquire in Q1 of 2006:
 
CPU (kSI2K):  84
DISK (TB)  :  12
TAPE (TB)  :  50
                                                                                     
which will be followed with  a similar purchase toward the end of 2006.
The ATLAS needs for SC4 are not well known at this stage, so we
we may buy more storage if necessary.
 
Personnel: 
                                                                                    
Two additional persons will be hired by the end of 2005 to
support the development and operations of the Tier1 centre
(Sys. admin + Grid expert)


