

#### **LCG Software Process & Infrastructure**



## **Project Update (Oct. 2002)**

#### **LCG Software Process & Infrastructure**

A.Aimar IT/API CERN

### **LCG SPI: News**



- Project has been accepted at the SC2
  - The practical approach has been appreciated by the members of the committee
  - The idea that newcomers spend some time in SPI before moving forward in LCG was supported
- Working close to the EP/SFT group in Building 32
- New participants in SPI
  - Derek FEICHTINGER
  - Frederik ORELLANA
    Work on bug tracking and project portal



# New components started



- Bug and Feedback Reporting
  - Provide a standard tool, installation and service for reporting defects and feedback
- Project portal
  - Front-end of a project, where users will find documentation, download, news, FAQ, etc
  - Standard tools and collaborative facilities
- Memory leak
  - Tried Valgrind and making it available
- LCG App Area Workbook
  - How to work in and with LCG projects, how to use the SPI Inspired by the Babar Workbook



