



Configuration Task Status

(WP4 June 2002 Workshop)

Lionel Cons

21/06/2002

WP4C PM21 Deliverables

D1: CDB Design Document (version 2)

D2: HLD Language Specification (version 2)

D3: Node Profile Specification (version 2)

D4: NVA API Specification (version 2)

D5: proposal for a global schema for configuration information

S1: HLD compiler (pan)

S2: high-level interface to CDB

WP4C Status (D*)

D1: draft released this month, final version will be released in July

D2: currently late (any volunteer to help?)

D3: a bit late but could be ready for July (will be discussed tomorrow)

D4: should be on time (will be discussed tomorrow)

D5: should be on time (will be discussed tomorrow)

WP4C Status (S*)

S1: snapshots available, 99% of the features implemented, D2 is sorely missed, consolidation will take place during the summer

S2: will probably be late (any volunteer to help?) but not seen as priority

WP4C Miscellaneous

Manpower is an issue (any volunteer to help?)

It is essential to validate our work on real data

We will present Pan at LISA 2002