



Enabling Grids for E-scienceE

VOMS Core services

Vincenzo Ciaschini


Valerio Venturi

JRA1/IT-CZ cluster

www.eu-egee.org



- **Installation and test of VOMS server**
- **Bug fixes**
- **Future plans and schedule**



- **EDG/LCG version works and it is in production**
- **EGEE version installed at CNAF, NICKEF and UiB:**
- **Reported problems**
 - Correct installation of mysql needed.
 - Problem with path location in libmysqlplus.
 - Minor changes (bug #5356 #5357 #5358 #5359 #5360 #5362) suggested.
- **Solutions (scheduled this week)**
 - Installation docs update
 - Bug fixes

- **Fixed a bug in retrieval of AC certificate in the chain**
- **AC conformance**
- **Two bugs in encoding of AC found**
- **Validity FIXED**
- **PolicyAuthority (fixes scheduled this week)**

- **Future development**
- **DB replica**
- **Support to other DB**
- **Porting to other architectures**
- **New schedule agreed with E. Laure**

PM7 port to SL running in three sites DONE

PM8 AC format fixes and multi-DN support

PM9 documentation egeefied

PM10 unit testing