

Summary of the EU DataGrid Project and Exploitation Plans



Fabrizio Gagliardi – Project Manager
Fabrizio.Gagliardi@cern.ch

Outline



- ◆ DataGrid summary
- ◆ Exploitation plans
- ◆ Preservation of results
- ◆ Conclusion

DataGrid Summary



- ◆ Project completed within budget and on schedule
- ◆ All partners actively participated and made it to the end
- ◆ DataGrid has gone the extra mile to produce output beyond the original contracted programme of work
- ◆ Functionality and performance of software and testbed(s) completed according to the original plans
- ◆ The value of EDG technology has been confirmed through its adoption by many projects including LCG for one of the largest scientific enterprises to-date
- ◆ Follow-on project successfully proposed and being launched (EGEE)

Exploitation plans

- ◆ All main partners have detailed exploitation plans for the results of DataGrid (details can be found in the AR)
- ◆ All software will continued to be supported by the partners responsible for software components
- ◆ All three application groups will continue to exploit Grid technologies for their science
- ◆ DataGrid was the seed of many national and international Grid projects, in particular of EGEE
- ◆ Much of the software, experience and people of DataGrid will continue within the EGEE framework

Preservation of results

- ◆ Web-site will be frozen and archived; all material will continue to be available
- ◆ The software will evolve through follow-up projects; a snapshot of the final release of DataGrid will be archived and made available via the Grid Technology Repository
- ◆ The application testbed will continue to be supported as a “pre-production” service in the context of EGEE
- ◆ A special issue of the “Journal of Grid Computing” on the results of DataGrid is scheduled for autumn 2004

Many thanks to ...

- ◆ the European Union for funding this project
- ◆ the reviewers for their honest assessment and guidance throughout the duration of the project
- ◆ the partners for their enthusiastic support of the project

and ...

to all the people

contributing to the project, without their enthusiastic engagement the results of DataGrid would not have been achievable

Many thanks to ...

- ◆ here comes a long list of names ...