

Alberto Aimar

From: "Marten, Holger" <Holger.Marten@iwr.fzk.de>
To: "worldwide-lcg-management-board (LCG Management Board)" <worldwide-lcg-management-board@cern.ch>
Sent: Friday, November 18, 2005 10:47 AM
Subject: LCG High level milestones

Dear colleagues,

I think that the high level milestones are basically o.k. I have three remaining comments:

1. Concerning OPN-1 and OPN-2, we (LCG) depend on national NRENs and GEANT. Do we have names for the sites that are ready with the OPN by 31.12.2005 and 31.03.2006? Speaking for GridKa, we have a 10 Gbps link already working now, but it is not the anticipated new dedicated OPN. Thus, OPN-2 is reasonable for us, OPN-1 (if it really means the new dedicated network) is not.
2. SC4-4 on 31.5.06 should be renamed to SC4-3
3. Several milestones include Tier-2s, and we should try to find names, especially for SC4-3 and SC4-4. On the other hand, we seem to be on the right path here by trying to define (individual) T1-T2 milestones.
4. We are still struggling with those milestones that include "service availability better than x% of the levels defined in Annex 3 of the MoU".
During 2006 there is a long way to define metrics and measurement procedures, to analyse the cost for 24 hour operational coverage at Tier-1s, to define respective local operational procedures and likely also to change old or set up new local regulations and/or contracts for staff members!
I hope that it generally agreed that the above mentioned milestones are an *attempt* to reach the final goal of 24 hour operational coverage (IS-2).

Regards,
Holger

Dr. Holger Marten
Forschungszentrum Karlsruhe GmbH
Institut für Wissenschaftliches Rechnen (IWR)
P.O.Box 3640
D-76021 Karlsruhe, Germany

phone: +49 7247 82 5651
fax: +49 7247 82 4972
email: holger.marten@iwr.fzk.de
<http://www.fzk.de>
<http://www.gridka.de>