



NA5: Policy and International Cooperation

Panos Louridas – NA5 Activity Manager

www.eu-egee.org





Activity Status

Successes in first year of EGEE-II

Issues

Plans for second year of the project



Activity status


Activity on track with current plans

- Deliverables up to date
- Preparing for major deliverables in Q4
- Adapting to changes in e-IRG modus operandi
- Started organising EGI Workshop
- Planning for NA5 in EGEE-III



Road towards EGI

- Distributed NGI/EGI questionnaire;
 26 countries responded
- Presented results in NGI workshop in EGEE'06 conference
- Worked on consolidating the questionnaire results and defining NGI status
- Worked on planning for the EGI design project
- Worked on EGI Workshop,
 February 26 27, Munich.





EGEE'06 conference

- Organised very popular Related Projects Track with 20 projects attending
- Co-organised with SEE-GRID regional projects concertation workshop

 Presented results of NGI/EGI questionnaire in the NGI workshop **Belief**

in EGEE'06 conference









EUMED



















Collaboration with the e-IRG

 A version of the e-IRG White Paper resulting from the Austrian presidency has recently been published



- Chapters (co-)authored by EGEE members
- Extensive comments from EGEE members incorporated
- Helped organise:
 - e-IRG meeting and workshop, Helsinki, 4 5 October
 - e-IRG meeting, Helsinki, 20 November
- Transition to German presidency
- Transition to permanent co-chair model










RPLO

- Launched the Related Projects Liaison Office
- More than 60 Related Projects!
- Edits RP infosheet
- Statistics about RP interactions with EGEE
- Mailing lists:
 - all registered related projects
 - Infrastructure projects
 - applications projects
- RP dissemination and training contacts
- http://egee-technical.web.cern.ch/egee-technical/related-projects/list-projects.htm



Standardisation

- NA5 webpage on 'standardisation'
- http://egee-na5.web.cern.ch/egee-na5/NA5Standardisation.html
- Quick and easy to use thanks to Steve Fisher's template





Collaboration with other projects

 Lack of interest in cross-project working groups identified during the EGEE'06 conference

Standardisation

 Lack of interest in registering participation in standardisation bodies; only four working groups registered so far!

Streamlining operations

- NA5 focusing on activity core
- Reduce NA5 partners in EGEE-III and distribute the effort among the remaining ones

- Changes in e-IRG modus operandi
 - e-IRG considers other venues for publishing its recommendations apart from the "traditional" :
 - White Papers
 - Roadmap
 - e-IRG makes the transition from a single rotating presidency model to a permanent co-chair model



Future Plans

- To continue work on
 - EGI preparation
 - EGI Workshop
 - Input for EGI Design Project Proposal
 - Co-operation with e-IRG
 - Meetings in Germany
 - Updates to e-IRG publications
 - Standardisation inventory
 - We need everyone's help here!
 - http://egee-na5.web.cern.ch/egee-na5/NA5Standardisation.html
 - Related projects / concertation event in EGEE'07
 - Plans for policy and international cooperation in EGEE-III