

## UDS EC Projects Update

IT-EC Project Meeting

21<sup>st</sup> May 2010

Tim Smith



- Status
  - Active: 1<sup>st</sup> December 2009 – 31<sup>st</sup> November 2012
  - Unsuccessful CSA Nov 2009
- CERN responsibilities
  - Task Leader: SA5 (Orphan Repository Operation)
- Budget
  - All 4.2M€, CERN 423k€; 26PM
- People working on the project
  - Samuele Kaplun
- Next steps
  - Data Model; Orphan & Portal M6; Liaison training
  - Discussions for another CSA bid

- Status
  - Submitted in April as STREP
    - To develop a web spider tool for weblog data extraction, manipulation and import to the digital repository
    - To create a digital repository web application, capable of storing and managing large volumes of weblog data
    - To deliver the final BlogForever platform
  - (Re-working of BlogArchive (Jul 2008); 14/15 but not funded)
- CERN responsibilities
  - WP Leader: SW infrastructure
- Budget
  - 37 PM
- People
- Next Steps